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Implementation of an Integrated Case Management Solution

Day-to-day operations are highly dependent upon 

labor-intensive processes involving data entry in a 

variety of imperfectly integrated applications.

The current system is older than most of the employees 

that work at the Commission.

Developed in the late 1960s.



Implementation of an Integrated Case Management Solution

The new system will integrate as many functions as 
possible into a single interface with both internal and 
external user and customer access, and where 
necessary, will interface with existing systems.

The new system should:

Improve efficiency and reporting capabilities;

Reduce costs;

Provide the workers’ compensation system with increased 
transparency and accessibility. 



Implementation of an Integrated Case Management Solution—
Potential Cost

An accurate cost of this project will not be known until the Commission 
receives responses to a Request for Proposals (“RFP”). 

An RFP cannot be prepared and released until there is a secure fund 
source for the project.

To date, the Commission is using the best available information as the 
basis for the $4.2 Million estimate based upon a non-binding Request 
for Information (“RFI”) and the experiences of other agencies.

The cost estimates in the RFI ranged from $234K to $12M upfront, with 
some estimates including costs for subsequent years ranging from $15K 
to $2M.

The Commission gave less weight to the lowest and highest estimates in 
determining a reasonable estimate.



Integrated Case Management System—Timeline to RFP
# Completion Date Description of Analysis Tasks Output

1 Business Analysis Support Planning

11/7/2017

11/13/2017

11/17/2017

1. Develop current state context diagram

2. Develop Business Analysis Support plan

3. Review Business Analysis Support Plan 

 Business Analysis support plan

 Context Diagram

2 Goals and Scope Analysis

12/08/2017 1. Validate goals and scope with the project stakeholders  Validated goals and scope

3 Process Analysis 

11/24/2017

12/22/2017

1. Analyze the existing Process Maps 

2. Conduct Process validation workshops

a. Analyze and Validate As Is Process Map

b. Analyze and Validate To be Process Map

 Validates process maps

 Validated Functional Decomposition 

diagram

4 Requirements Analysis

01/05/2018

01/12/2018

02/05/2018

02/13/2018

1. Analyze the existing requirements

2. Prepare and send Pre-Workshop Survey questionnaire

3. Conduct Requirements Validation and Prioritization workshop

a. Validate requirements

b. Prioritize the requirements

4. Validate the completeness of Requirements Collection

 Requirements Document

5 RFP Requirements 

02/23/2018

03/02/2018

1. Prepare the RFP content

2. Validate the RFP requirements
 RFP content

6 Data Analysis and Migration Planning (as required)

1. Analyze and document the high-level data elements in the existing systems 

2. Prepare the high-level data elements that needs to be migrated to the new solution

3. Validate the data elements documentation

 Findings from data migration analysis 

and recommendations



Implementation of an Integrated Case Management Solution—
Funding the Project

In the Appropriations Act of 2017, Session Law 2017-57, 

Section 15.19, the General Assembly established a 

process for the gradual funding of a project to replace 

the Commission’s case management system. 

This project will be funded through both receipts and 

appropriated funds over four years, through June 30, 

2021.



Implementation of an Integrated Case Management Solution—
Funding the Project

The General Assembly allocated $750,000 per year over 

four years—a total of $3,000,000—for the project from the 

funds appropriated to the Commission. 

The General Assembly authorized the Commission to retain 

additional revenue up to $1,200,000 of the fee charged to 

parties for the filing of compromise settlement agreements.  

The authorization to retain the additional revenue from this 

fee expires on June 30, 2021.  



Implementation of an Integrated Case Management 
Solution—Funding the Project

The Commission took preliminary steps to initiate the rulemaking process to 

temporarily increase the $400.00 compromise settlement fee by $30.00 

from March 1, 2018 to June 30, 2021, to ensure collection of the funds 

necessary for this project. 

After discussion and review with the budget office at the Department of 

Insurance and the Office of State Budget and Management, we have 

developed a solution to fund the $1.2 Million without any increase in fees.

The Commission intends to withdraw the proposed rulemaking as soon as 

all funds are transferred from the Department of Commerce to the 

Department of Insurance and the appropriate budget line account is 

established and operational.



Implementation of an Integrated Case Management Solution—
Funding the Project

 Pursuant to Rule 04 NCAC 10E .0203, the plaintiff and 
defendant each pay half of the compromise settlement fee, 
but the defendant submits the entire fee when the compromise 
settlement is submitted to the Commission.

 The defendant may then take a credit against the settlement 
amount to be paid for plaintiff’s half of the fee or, as happens 
frequently, the defendant may agree to pay the entire fee as 
part of the settlement agreement.

 The last increase to the fee was a $25 increase that took effect 
on November 1, 2014, as part of a major fee restructuring.



Compromise Settlement Processing Fee — Fees Collected

FY Number of 

CSAs

CSA fee CSA receipts

(approximate)

16-17 12,576 $400 $5 Million

(OSBM fee report not 

available yet)

15-16 12,335 $400 $4.96 Million

14-15 12,495 $375 until November 

1, 2014, then $400

$4.67 Million

13-14 12,160 $375 $4.55 Million

12-13 12,263 $375 $4.59 Million

Average 12,366 $4.76 Million



Compromise Settlement Processing Fee—
Certified Budget vs. Actual Receipts 

Fiscal Year Revenue account Certified Budget Actual Receipts*

16-17 435900032 3,976,367.00 2,514,533.33 (CSA fees only)

16-17 435900058 1,957,578.00 2,511,650.00

15-16 435900032 3,860,000.00 2,464,933.33 (CSA fees only)

15-16 435900058 1,957,578.00 2,478,675.00

14-15 435900032 3,860,000.00 2,450,925.00 (CSA fees only)

14-15 435900058 1,957,578.00 2,337,460.00

13-14 435900032 3,860,000.00 2,432,000.00 (CSA fees only)

13-14 435900058 1,457,578.00 2,124,100.00

12-13 435900032 No certified budget amount 2,452,225.00 (CSA fees only)

12-13 435900058 81,737.00 2,140,389.00

*The first $200 of each CSA fee goes into Account 435900032 along with other kinds of fees.  The remainder of 

the fee goes into Account 435900058. The Chart represents the Actual Receipts in Account 435900032 and 

Account 435900058 from the CSA fee only.  Other fees added into Account 435900032 have been left out for 

purposes of this presentation. 



Additional Questions

Bill Peaslee

Bill.Peaslee@ic.nc.gov

(919) 807-2516

Kendall Bourdon

Kendall.Bourdon@ic.nc.gov

(919) 807-2644

Charles Duckett 

Charles.Duckett@ic.nc.gov

(919) 807-2688

Meredith Henderson 

Meredith.Henderson@ic.nc.gov

(919) 807-2575
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